
SAN FRANCISCO BAR PILOTS 
STATION BOAT REPLACEMENT PROGRAM - COSTS INCURRED 09/30/2022-04/30/2025

Date Vendor Bill no. Description Amount Total
1/12/2023 GLOSTEN--THE GLOSTEN INC. 10938 Pre-Engineering / Design 10,980.00$         
2/10/2023 GLOSTEN--THE GLOSTEN INC. 11029 Pre-Engineering / Design 24,264.00$         
3/10/2023 GLOSTEN--THE GLOSTEN INC. 11073 Pre-Engineering / Design 4,168.50$            
4/12/2023 GLOSTEN--THE GLOSTEN INC. 11165 Pre-Engineering / Design 18,174.50$         
5/10/2023 GLOSTEN--THE GLOSTEN INC. 11211 Pre-Engineering / Design 10,020.50$         
6/12/2023 GLOSTEN--THE GLOSTEN INC. 11317 Pre-Engineering / Design 4,363.50$            
7/13/2023 GLOSTEN--THE GLOSTEN INC. 11415 Pre-Engineering / Design 2,328.50$            
8/10/2023 GLOSTEN--THE GLOSTEN INC. 11448 Pre-Engineering / Design 38,683.50$         
9/13/2023 GLOSTEN--THE GLOSTEN INC. 11507 Pre-Engineering / Design 87,330.00$         
10/11/2023 GLOSTEN--THE GLOSTEN INC. 11610 Pre-Engineering / Design 97,454.50$         
11/16/2023 GLOSTEN--THE GLOSTEN INC. 11701 Pre-Engineering / Design 123,533.50$       
12/12/2023 GLOSTEN--THE GLOSTEN INC. 11753 Pre-Engineering / Design 110,133.50$       
1/11/2024 GLOSTEN--THE GLOSTEN INC. 11866 Pre-Engineering / Design 74,315.50$         
2/12/2024 GLOSTEN--THE GLOSTEN INC. 11998 Pre-Engineering / Design 119,506.00$       
3/12/2024 GLOSTEN--THE GLOSTEN INC. 12010 Pre-Engineering / Design 93,135.00$         
4/10/2024 GLOSTEN--THE GLOSTEN INC. 12087 Pre-Engineering / Design 68,530.00$         
5/10/2024 GLOSTEN--THE GLOSTEN INC. 12239 Pre-Engineering / Design 35,486.50$         
6/24/2024 GLOSTEN--THE GLOSTEN INC. 12324 Pre-Engineering / Design 6,735.50$            
2/12/2025 THE GLOSTEN INC. 13071 Pre-Engineering / Design 3,869.50$        
3/12/2025 THE GLOSTEN INC. 13159 Pre-Engineering / Design 4,418.50$        

937,431.00$  

4/9/2024 MCP-Maritime Consult--Maritime Consu  1153 Pre-Engineering / Design 5,696.75$            
5/14/2024 MCP-Maritime Consult--Maritime Consu  1158 Pre-Engineering / Design 2,829.00$            
6/2/2024 MCP-Maritime Consult--Maritime Consu  1163 Pre-Engineering / Design 1,172.50$            
10/7/2024 MCP-Maritime Consult--Maritime Consu  1173 Pre-Engineering / Design 747.50$                
11/11/2024 MCP-Maritime Consult--Maritime Consu  1176 Pre-Engineering / Design 645.00$                
12/9/2024 MCP-Maritime Consult--Maritime Consu  1181 Pre-Engineering / Design 772.00$                
1/12/2025 Maritime Consulting Partners 1187 Pre-Engineering / Design 7,757.22$        
2/11/2025 Maritime Consulting Partners 1192 Pre-Engineering / Design 804.25$            
3/9/2025 Maritime Consulting Partners 1198 Pre-Engineering / Design 221.00$            
4/13/2025 Maritime Consulting Partners 1205 Pre-Engineering / Design 980.25$            

21,625.47$     

9/30/2022 PSMS--Puget Sound Marine Services 145 Pre-Engineering / Design 217.50$                
12/31/2022 PSMS--Puget Sound Marine Services 162 Pre-Engineering / Design 725.00$                
2/1/2023 PSMS--Puget Sound Marine Services 165 Pre-Engineering / Design 471.25$                
3/1/2023 PSMS--Puget Sound Marine Services 169 Pre-Engineering / Design 840.00$                
4/4/2023 PSMS--Puget Sound Marine Services 174 Pre-Engineering / Design 360.00$                
5/1/2023 PSMS--Puget Sound Marine Services 180 Pre-Engineering / Design 520.00$                
6/2/2023 PSMS--Puget Sound Marine Services 186 Pre-Engineering / Design 480.00$                
7/3/2023 PSMS--Puget Sound Marine Services 193 Pre-Engineering / Design 400.00$                
8/2/2023 PSMS--Puget Sound Marine Services 198 Pre-Engineering / Design 280.00$                
9/5/2023 PSMS--Puget Sound Marine Services 202 Pre-Engineering / Design 400.00$                
10/2/2023 PSMS--Puget Sound Marine Services 206 Pre-Engineering / Design 1,280.00$            
11/1/2023 PSMS--Puget Sound Marine Services 210 Pre-Engineering / Design 1,960.00$            
12/1/2023 PSMS--Puget Sound Marine Services 214 Pre-Engineering / Design 4,309.34$            
1/2/2024 PSMS--Puget Sound Marine Services 218 Pre-Engineering / Design 2,560.00$            
2/1/2024 PSMS--Puget Sound Marine Services 223 Pre-Engineering / Design 2,480.00$            
2/29/2024 PSMS--Puget Sound Marine Services 228 Pre-Engineering / Design 2,226.00$            

19,509.09$     

TOTAL 978,565.56$      978,565.56$  



SAN FRANCISCO BAR PILOTS 
STATION BOAT REPLACEMENT PROGRAM - COSTS INCURRED 09/30/2022-04/30/2025

Date Vendor Bill no. Description Amount Annual Total
9/30/2022 PSMS--Puget Sound Marine Services 145 Pre-Engineering / Design 217.50$                
12/31/2022 PSMS--Puget Sound Marine Services 162 Pre-Engineering / Design 725.00$                942.50$              

1/12/2023 GLOSTEN--THE GLOSTEN INC. 10938 Pre-Engineering / Design 10,980.00$         
2/1/2023 PSMS--Puget Sound Marine Services 165 Pre-Engineering / Design 471.25$                
2/10/2023 GLOSTEN--THE GLOSTEN INC. 11029 Pre-Engineering / Design 24,264.00$         
3/1/2023 PSMS--Puget Sound Marine Services 169 Pre-Engineering / Design 840.00$                
3/10/2023 GLOSTEN--THE GLOSTEN INC. 11073 Pre-Engineering / Design 4,168.50$           
4/4/2023 PSMS--Puget Sound Marine Services 174 Pre-Engineering / Design 360.00$                
4/12/2023 GLOSTEN--THE GLOSTEN INC. 11165 Pre-Engineering / Design 18,174.50$         
5/1/2023 PSMS--Puget Sound Marine Services 180 Pre-Engineering / Design 520.00$                
5/10/2023 GLOSTEN--THE GLOSTEN INC. 11211 Pre-Engineering / Design 10,020.50$         
6/2/2023 PSMS--Puget Sound Marine Services 186 Pre-Engineering / Design 480.00$                
6/12/2023 GLOSTEN--THE GLOSTEN INC. 11317 Pre-Engineering / Design 4,363.50$           
7/3/2023 PSMS--Puget Sound Marine Services 193 Pre-Engineering / Design 400.00$                
7/13/2023 GLOSTEN--THE GLOSTEN INC. 11415 Pre-Engineering / Design 2,328.50$           
8/2/2023 PSMS--Puget Sound Marine Services 198 Pre-Engineering / Design 280.00$                
8/10/2023 GLOSTEN--THE GLOSTEN INC. 11448 Pre-Engineering / Design 38,683.50$         
9/5/2023 PSMS--Puget Sound Marine Services 202 Pre-Engineering / Design 400.00$                
9/13/2023 GLOSTEN--THE GLOSTEN INC. 11507 Pre-Engineering / Design 87,330.00$         
10/2/2023 PSMS--Puget Sound Marine Services 206 Pre-Engineering / Design 1,280.00$           
10/11/2023 GLOSTEN--THE GLOSTEN INC. 11610 Pre-Engineering / Design 97,454.50$         
11/1/2023 PSMS--Puget Sound Marine Services 210 Pre-Engineering / Design 1,960.00$           
11/16/2023 GLOSTEN--THE GLOSTEN INC. 11701 Pre-Engineering / Design 123,533.50$      
12/1/2023 PSMS--Puget Sound Marine Services 214 Pre-Engineering / Design 4,309.34$           
12/12/2023 GLOSTEN--THE GLOSTEN INC. 11753 Pre-Engineering / Design 110,133.50$      542,735.09$    

1/2/2024 PSMS--Puget Sound Marine Services 218 Pre-Engineering / Design 2,560.00$           
1/11/2024 GLOSTEN--THE GLOSTEN INC. 11866 Pre-Engineering / Design 74,315.50$         
2/1/2024 PSMS--Puget Sound Marine Services 223 Pre-Engineering / Design 2,480.00$           
2/12/2024 GLOSTEN--THE GLOSTEN INC. 11998 Pre-Engineering / Design 119,506.00$      
2/29/2024 PSMS--Puget Sound Marine Services 228 Pre-Engineering / Design 2,226.00$           
3/12/2024 GLOSTEN--THE GLOSTEN INC. 12010 Pre-Engineering / Design 93,135.00$         
4/9/2024 MCP-Maritime Consult--Maritime Consu  1153 Pre-Engineering / Design 5,696.75$           
4/10/2024 GLOSTEN--THE GLOSTEN INC. 12087 Pre-Engineering / Design 68,530.00$         
5/10/2024 GLOSTEN--THE GLOSTEN INC. 12239 Pre-Engineering / Design 35,486.50$         
5/14/2024 MCP-Maritime Consult--Maritime Consu  1158 Pre-Engineering / Design 2,829.00$           
6/2/2024 MCP-Maritime Consult--Maritime Consu  1163 Pre-Engineering / Design 1,172.50$           
6/24/2024 GLOSTEN--THE GLOSTEN INC. 12324 Pre-Engineering / Design 6,735.50$           
10/7/2024 MCP-Maritime Consult--Maritime Consu  1173 Pre-Engineering / Design 747.50$                
11/11/2024 MCP-Maritime Consult--Maritime Consu  1176 Pre-Engineering / Design 645.00$                
12/9/2024 MCP-Maritime Consult--Maritime Consu  1181 Pre-Engineering / Design 772.00$                416,837.25$    

1/12/2025 Maritime Consulting Partners 1187 Pre-Engineering / Design 7,757.22$       
2/11/2025 Maritime Consulting Partners 1192 Pre-Engineering / Design 804.25$            
2/12/2025 THE GLOSTEN INC. 13071 Pre-Engineering / Design 3,869.50$       
3/9/2025 Maritime Consulting Partners 1198 Pre-Engineering / Design 221.00$            
3/12/2025 THE GLOSTEN INC. 13159 Pre-Engineering / Design 4,418.50$       
4/13/2025 Maritime Consulting Partners 1205 Pre-Engineering / Design 980.25$            18,050.72$       

TOTAL 978,565.56$      978,565.56$    
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