



SAN FRANCISCO BAR PILOTS ASSOCIATION

Pier 9 East End
San Francisco, CA 94111

May 21, 2025

Commissioner Karen Tynan
President, CA Board of Pilot Commissioners

**Subject: STATION BOAT REPLACEMENT PROGRAM: REQUEST FOR 1ST FINAL AUTHORIZATION
AND REIMBURSEMENT OF COSTS INCURRED, SEPTEMBER 30, 2022-APRIL 30, 2025**

Dear President Tynan,

This submission constitutes our request for the First Final Authorization of Station Boat (pilot vessel) Construction Costs for reimbursement as per Harbor and Navigation Code, Division 5, 1194(d)(3) for the period September 30, 2022 – April 30, 2025. The total reimbursement request is \$ 978,565.56 as detailed in the attachments, including a spreadsheet listing expenditures, and copies of invoices paid.

As you are aware, a build program of this scope is a significant undertaking, and we are pleased to report steady progress on the vessel pre-engineering and design. Incorporating CARB-compliant engines and associated equipment into the design continues to necessitate modifications to engineering as we learn more specification details on equipment that is still under development with manufacturers.

Our 2025 work plan includes finalizing design and distribution of the Request for Proposals to appropriate shipyards and shipyard selection. Once a shipyard is selected, a more detailed timeline and budget will be developed.

SFBP appreciates the Board's review and consideration of this submission and remain available to answer any questions.

Sincerely,

Capt. John Carlier, Port Agent

ENC:

Excel Workbook: STATION BOAT REPLACEMENT PROGRAM - COSTS INCURRED 09/30/2022-4/30/2025

PDF: Invoices Paid 9/30/2022-4/30/2025