NAVIGATION TECHNOLOGY FINAL COST/ESTIMATE

26-Jun-19

[future costs in blue ink

Disburse-
ments

PRECISION DOCKING SYSTEM

A. Precision Docking System - Trelleborg
1. Catll - Hardware (6 units)
2. Software (12 units) - SafePilot
3. Service Contract

B. Precision Docking System - non-Trelleborg
1. UPS/Customs
2. iPad/Apple Extended Warranty
3. E-Pilot Gear Carry Bags
4. Hardware Not Included in Prelimary Est.
Broadband
Server Integration Fees
CA Use Tax
Annual Software License Fees--Paid
Annual Software License Fees
SEAiq License Subscription/ Data Fees
SUBTOTAL

$ 20,987

ENHANCED ROUTE PILOTING SYSTEM
C. Hardware - CAT XT (124 units) - Trelleborg
D. Extended Warranty - 3 years
E. Route Piloting - non Trelleborg Costs

5. UPS/Customs

6. Laptops (62 total)

7. Rosepoint Software (6 licenses)

8. CA Use Tax--Paid

9. License Support/Update
SEAiq License Subscription/ Data Fees
Apple I-Pad Pro + 2 Year Warranty
SUBTOTAL

FINANCE COSTS
Line of Credit Fee
Finance Costs 2017
Finance Costs 2018
Finance Costs 2019
Finance Costs 2020
SUBTOTAL

TOTAL

Board Approved
Projected for Future Approval
TOTAL

27-Jun-19
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FUTURE COST
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23-Jul-20

Revised
Costs

15,840

(100,905)
81,840
79,311

23-Jul-20

FINAL COST +
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FUTURE COST
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91,899
21,112
30,592

524
14,314
1,077
3,094

7,811
63,403
1,181
15,840
250,848

419,052
154,077

946
78,768
10,914
35,619
81,840
79,311

860,528

4,850
23,204
36,061
21,487

4,144
89,746

1,201,122

(100,905) $
176,991 $
76,086 $

1,022,950
178,172
1,201,122

* $20,363.62 of the $21,545 Annual Software License Fees was expended in April 2020.
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