
Item number Description SFBP Estimate Yard Estimate Current Actual Cost

80.01 Dry Docking ABS 14,300.00$      13,250.00$    13,250.00$                    
80.02 Lay Days - 35 Days estimate ABS 48,510.00$      $1196 /day 64 days 76,544.00$                    
80.03 Temp Services ABS 9,680.00$         8,468.00$       8,468.00$                       
80.04 Hull Cleaning 5,610.00$         4,780.00$       4,780.00$                       
80.05 UWHB/Feeboard Paint 47,000.00$      54,705.00$    54,705.00$                    
80.06 Main Deck Paint 60,000.00$      60,561.00$    60,651.00$                    
80.07 Topside (House) Paint 59,500.00$      58,524.00$    58,524.00$                    
80.08 R&R Fender Tires 25,500.00$      24,078.00$    24,078.00$                    
80.09 RHIB Removal - cancelled 1,700.00$         1,603.00$       -$                                   
80.10 RHIB Hydraulic Fittings 3,500.00$         T&M 1,440.00$                       
80.11 RHIB Cradle Pins 3,000.00$         T&M 1,560.00$                       
80.12 RHIB Control Block 4,500.00$         T&M 1,440.00$                       
80.13 Anodes 5,000.00$         4,946.00$       4,946.00$                       
80.14 Vessel Washdown 2,695.00$         2,700.00$       2,700.00$                       

80.15
Tailshaft - Clearance Inspection - 
Not applicable 

80.16 R&R Shaft Seals 5,500.00$         5,400.00$       5,400.00$                       
80.17 R&R Port & Stbd Props 13,365.00$      13,150.00$    13,150.00$                    
80.18 Replace door gaskets 14,000.00$      T&M 6,162.50$                       

80.19 Rudder Pin/Linkage inspection 4,825.00$         4,698.00$       4,698.00$                       

80.20
P&S Steering cylinders 
inspection 11,500.00$      8,088.00$       8,088.00$                       

80.21 Lo-Rexz Mount inspections 750.00$             T&M 720.00$                           

80.22
Apply Prop Speed Coolers, 
Rudders, shafts props 12,000.00$      18,430.00$    18,430.00$                    

80.23 Mast Hydraulic rebuild 5,200.00$         9,531.00$       9,531.00$                       
80.24 Anchor Hawse pipe 550.00$             528.00$           528.00$                           
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80.25 FWd Void Open & Close ABS 3,500.00$         720.00$           720.00$                           

80.26 Inspect Fwd void for paint issues 200.00$             168.00$           168.00$                           
80.27 Engine Room Spot Paint 18,500.00$      T&M 1,920.00$                       
80.28 Deck Hatch Rebuild 2,738.00$         2,998.00$       2,998.00$                       

80.29 Keel Coolers R&R with testing 32,000.00$      22,702.00$    22,702.00$                    

80.30 Sea Chest Valves R&R Testing ABS 9,000.00$         9,976.00$       9,976.00$                       
80.31 Steering linkage inspection 3,500.00$         528.00$           528.00$                           
80.32 Rudder Packing inspection 3,500.00$         528.00$           528.00$                           

80.33
Lazerette Bilge & Stuffing Box 
spot paint 16,500.00$      T&M 1,440.00$                       

80.34 Steering HPU work 7,500.00$         5,753.00$       5,753.00$                       

80.35 Stern & Strut Bearing Clearences 4,500.00$         4,680.00$       4,680.00$                       
80.36 R&R Rudders 15,000.00$      T&M 5,760.00$                       

80.37
Engine Room vent intake & 
Exhaust damper work 20,000.00$      T&M 20,583.97$                    

80.38 Tailshaft R&R & inspections ABS 41,000.00$      36,675.00$    36,675.00$                    
80.39 Shaft Brake Repairs 6,700.00$         T&M 2,280.00$                       

80.40
Potabale Water tank inpsections 
and sanitation ABS 12,500.00$      12,144.00$    12,144.00$                    

80.41
Double Bottom Fuel Tank drain & 
Refill ABS 18,100.00$      17,359.00$    17,359.00$                    

80.42 Flume Tank inspection ABS 16,200.00$      T&M 1,920.00$                       
80.43 Water Borne Alignments 1,500.00$         3,263.00$       13,250.00$                    
80.44 ABS load line support 35,000.00$      T&M 1,920.00$                       

80.45
Replace ME Cooling water 
flexible connections 9,500.00$         T&M 5,554.74$                       

80.46 Install slop tank discharge piping 7,500.00$         T&M 9,885.84$                       
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80.47 ER Deck Plate Repair ABS 1,500.00$         2,845.00$       2,845.00$                       

80.48
Remove Decommissioned water 
maker intake ABS 16,000.00$      13,900.00$    13,900.00$                    

80.49 Galley Clost Door Frame repair 1,200.00$         888.00$           888.00$                           

80.50 Repair Pilot House Vent windows 5,000.00$         6,593.00$       6,593.00$                       

80.51
Starboard Pilot Boarding 
Platform Repair 10,000.00$      9,222.00$       9,222.00$                       

80.52
Engine Room Escape Door 
Cleanup 12,000.00$      T&M 3,125.00$                       

80.53
Forward Pilothouse window 
resealing 2,750.00$         3,116.00$       3,116.00$                       

80.54 Engine Room Damper repairs 27,000.00$      T&M 10,560.00$                    

Total Orignal SOW 718,073.00$   608,788.05$                 

Additonal Work Items 
90.01 HVAC Air Intake Repairs 25,000.00$      T&M -$                   
90.02 Repairs from ABS callouts ABS 600,000.00$   479,131.00$ 479,131.00$ 

90.03
FWD Void Coatings & Bilge 
Piping repairs 13,000.00$      16,070.00$    16,070.00$    

90.04 Additional Mast cylinder Repairs 4,500.00$         3,799.00$       3,799.00$       
90.05 Repair RHIB Cradle Cylinders 12,500.00$      11,000.00$    11,000.00$    
90.06 Replace RHIB Cradle Fittings 2,500.00$         1,730.00$       1,730.00$       

90.07
Replace RHIB Cradle padeyes 
and fittings 4,500.00$         5,725.00$       5,725.00$       

90.08 Low Pressure Keel Void Testing ABS 5,700.00$         3,080.00$       3,080.00$       
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90.09
Sea Valve repalcement and 
testing ABS 6,500.00$         4,753.00$       4,753.00$       

90.10
Repair Flume tank reach rods 
and coatings 5,000.00$         3,080.00$       3,080.00$       

90.11 Straighten Stbd Shaft 10,000.00$      1,925.00$       1,925.00$       

90.12 Repair hole in Stbd stack cover ABS 35,000.00$      88,403.00$    88,403.00$    

90.13
Prep and apply coatings in vent 
trunk space 20,000.00$      26,953.00$    26,953.00$    

90.14 Repair hole in Port Stack cover ABS 55,000.00$      73,960.00$    73,960.00$    
90.15 Post Roof deck blast repairs ABS 50,000.00$      53,780.00$    53,780.00$    

Total Current AWP costs 849,200.00$   773,389.00$                 

Total Current project costs 1,382,177.05$             

Remanining Cost Estimates  T&M 

80.10 RHIB Hydraulic Fittings 2,500.00$       
80.11 RHIB Cradle Pins 1,500.00$       
80.12 RHIB Control Block 3,500.00$       
80.18 Replace door gaskets 8,000.00$       
80.21 Lo-Rexz Mount inspections -$                   
80.27 Engine Room Spot Paint 18,000.00$    

80.33
Lazerette Bilge & Stuffing Box 
spot paint

80.36 R&R Rudders 10,000.00$    

80.37
Engine Room vent intake & 
Exhaust damper work 25,000.00$    

80.39 Shaft Brake Repairs 4,000.00$       
80.42 Flume Tank inspection 2,500.00$       
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80.44 ABS load line support 9,500.00$       

80.45
Replace ME Cooling water 
flexible connections 5,000.00$       

80.46 Install slop tank discharge piping 2,500.00$       

80.52
Engine Room Escape Door 
Cleanup 9,000.00$       

80.54 Engine Room Damper repairs 15,000.00$    
90.01 HVAC Air Intake Repairs 27,500.00$    

Total Remaining T&M Items 143,500.00$                 
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